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On August 25,  1989, Rockwell presented the plan for  interim remedial 
action at the 881 HCllside Area to the Environmental Protection 
Agency (EPA) and the Colorado Department o f  Health (COW). The 
briefing addressed issues raised by EPA/CDH in the i r  July 13, 1989 
letter. These issues included treatment o f  metals and uranium and 
the design o f  part of  the ground water collection system (french 
drain). I n  the August 25 meeting, EPA/CDH indicated that they l iked 
the approach, but wanted to review it internally with other members 
of  their  technical staffs. The agencies sa id  they would provide 
comments by August 30 and on that basis, we said we would deliver a 
revised plan September 8. I n  a telephone conversation on August 30, 
Lou Johnson and Martin Hestmark o f  EPA to ld  Tom Greengard o f  Rockwell 
that EPA and CDH were preparing a letter summarizing the i r  comments. 
During Interagency Agreement negotiations on September 6, we were 
provided an unsigned draft letter outlining EPA's and CDH's comments. 
We agreed to submit a revised IRA Plan on September 15 that would 
address their  comments. 

Based oa discussions with €PA and the State on September 6, we 
anticipate the following schedule for start-up o f  the 881 Hi l l s ide  
Interim Action: 

TASK JlESPOffSfBILITY B91E 

Revised IRA Plan Rockwe1 1 9/rs/as 

Plan Review EPA/CDH 9/22/89 

Coments Resolution fleeting EPA/CDH/DOE/Rockwel 1 9/22/89 

Environmental Assessment FOHSI DOE-HQ 9/22/ag 

P1 anned Start of Constructlon Rockwell 9/25/09* 

Final Draft Plan Roche1 1 9/29/89 
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TASK RESW SIBILITY ME 

Pub1 ic Review and CoRllaent CDH/EPA/DOE 10/2-3 1/89 

Response to Public Caments CDH/ffA/DOE/Rockwel1 11/3Q/89 

Construction Approval a w @ A  11/3Q/89 

Finalize Contract/Mobil ization Rockwell 12/07/89 

Start Construction Rodtwell 12/oa/a9- 

*Rockwell will be ready to start construction on schedule, but will 
not proceed until approval is given by €PA and CDH as required by 
their July 13, 1989 letter. 
**If no significant design changes are made. 

I recomnend that you transmit our understanding of the review and 
approval process and schedules to EPA and CDH. 
discuss the schedule please call me on extension 4361. 

If you would like to 

Dominick J. Sanchini 
President 
Rocky Flats Plant 

Orig. and 1 cc - E. S Goldberg 


